
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 126 
  Date: 2015-02-20  

  Day:  Friday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear  Noon:  clear  3:00 pm:  clear 

 Temperature:   7:30 am:   4°  Noon:  11°  3:00 pm:  16° 
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

GVW 

Carpentry 

Masonry 

Painting 

Labor 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

2 

1 

0 

1 

0 

0 

0 

0 

6 

0 

0 

2 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

8 

1 

0 

3 

0 

0 

0 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 
Abatement 0 0 0 0 

 
26 00 00 Griffin Electric Electrical 1 0 0 1 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 1 1 0 2 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 2 3 0 5 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

Total:    8 12 0 20 
 
 

DAILY REPORT 

Activities Today: 

1) Carpenter: metal stud wall framing on basement, 1st floor and 2nd floor; installing sheetrock to ceiling in basement 

mechanical room; installing blocking for arched windows in meeting hall; laying out walls and soffits; installed one arched 

window 

2) HVAC: installing piping for reheat coils on 1st and 2nd floors; tin knockers are installing duct work on the 1st floor 

3) Mason: parging in areas between masonry and windows in the meeting hall 

4) Plumbing: continuing with rough plumbing for the basement and 1st floor 

5) Labor: general site cleaning; assisting other trades 

6) Electrical: installing rough wiring on 2nd floor 

 

                                                                                                                 
Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

 Wayne Lawson, CBI  Bob Harukewicz, GVW Inc.  

  



PHOTO INDEX 

 

 

Photo showing carpenter framing in the opening 

for the Clerk’s office service counter. 

 

Photo showing sheetrock ceiling being installed 

in the mechanical room in the basement. 

 

Photo showing carpenter framing doorway for 

storage room in the basement. 

 

Photo showing electrician installing rough 

wiring in 2nd floor office. 



 

Photo showing window installed in meeting hall 

on north elevation. 

 

Photo showing framing stock and plumbing 

supplies stored in the basement. 

 

Photo showing plumbers installing piping in the 

basement. 

 

Photo showing tin knocker installing ductwork 

in the basement. 



 

 

 

Photo showing framing and mechanical 

equipment in place. 


